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The Issue: Installing infrastructure is expensive and can disrupt daily life for 
residents and commerce. Delays in project construction schedules due to utility 
conflicts should be avoided to the maximum extent possible. 

How can utilities and local governments improve on infrastructure project’s 
coordination to reduce time and cost disruptions? 

What best practices are available to facilitate scheduling and communication 
between local governments, utilities and community members?
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